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Introduction 
 

This Round 2 Implementation Grant proposal represents a single application submitted on 

behalf of the Inyo-Mono IRWM Program and requests funding for four projects and 

administration expenses deemed necessary to successfully complete all grant requirements.  

The total request grant amount is $2,234,330.  $402,654 is being contributed by various entities 

as match funding, to make the total project cost $2,636,487.  Two projects are seeking DAC 

match waivers, as indicated below, though all projects address needs of DACs in the region. 

 

The projects will be funded in the following order, based on a ranking completed by the Inyo-

Mono RWMG (asterisk indicates project is seeking a DAC match waiver; see Attachment 10 for 

more details): 

 

1.  Inyo County and Program Office Administration (to be funded at 13% of the grant amount 

of the final award) 

 

2.  Big Pine Fire Protection Improvement Project* 

 

3.  Amargosa Basin Water, Ecosystem Sustainability, and Disadvantaged Communities 

Project 

 

4.  Inyo County Disadvantaged Communities Meters Project* 

 

5.  Indian Wells Valley Groundwater Basin Brackish Water Resources Study 

 

Below is a summary budget table (Table 8) showing the overall budget for the proposal.  Each 

project’s budget follows, in order of the ranking from above, along with a narrative explaining 

costs of each task or budget category.
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Table 8 – Summary Budget 

Proposal Title:  Promoting Sustainability in the Inyo-Mono Region:  Understanding Regional Groundwater Resources and Upgrading Infrastructure in Disadvantaged 
Community Water Systems 

  (a) (b) (c) (d) (e) 

Individual Project Title  Requested Grant 
Amount 

Cost Share: Non-State 
Fund Source* 

(Funding Match) 

Cost Share: Other 
State Fund Source*   

Total Cost % Funding 
Match  

(col. b/col. d) 

(a) 
Inyo County and Program Office 
Administration 

                  $257,021.00  $0 $0              $257,021.00  0.00% 

(b) Big Pine Fire Protection 
Improvement Project** 

                  $261,584.00                     $13,733.00  $0              $275,317.00  4.99% 

(c) Amargosa Basin Water, Ecosystem 
Sustainability, and Disadvantaged 
Communities Project 

                 $549,649.00                $200,000.00  $0              $749,649.00  26.68% 

(d) Inyo County Disadvantaged 
Communities Meters Project 

                  $835,276.00                    $78,157.00  $0              $913,433.00  8.56% 

(e) Indian Wells Valley Groundwater 
Basin Brackish Water Resources 
Study 

                  $330,800.00                  $110,267.00  $0              $441,067.00  25.00% 

(i) Proposal Total 
(Sum rows (a) through (h) for 
each column) 

            $2,234,330.00                 $402,157.00  $0           $2,636,487.00  15.25% 

(j) DAC Funding Match Waiver Total 
(Sum column (d) only for projects 
seeking DAC funding match 
waiver in rows (a) through (h)) 

$0 $0 $0          $1,188,750.00    

(k) Grand Total 
(Subtract row (j) from row (i) and 
recalculate column (e) – Funding 
Match %) 

              $2,234,330.00                  $402,654.00  $0          $1,447,737.00  27.81% 

** The Big Pine Fire Protection Improvement Project is seeking a partial DAC funding match waiver.  The portion of the project budget being used for 
the Big Pine Paiute Tribe, which is a DAC, is $220,385.  No match is budgeted for this portion of the project.  The portion of the project benefitting the 
Big Pine Community Services District, which is not officially a DAC, is $54,932 and is being matched at 25%. 
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Inyo County and Program Office Administration 
 

Table 7 – Project Budget 

Proposal Title:  Promoting Sustainability in the Inyo-Mono Region:  Understanding Regional Groundwater Resources 
and Upgrading Infrastructure in Disadvantaged Community Water Systems 

Inyo County and Program Office Administration 

   (a) (b) (c) (d) 

Category Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source* 
(Funding 
Match) 

Cost 
Share: 

Other State 
Fund 

Source* 

Total Cost 

(a) Direct Project Administration $257,021.00   $0  $0 $257,021.00 

  Task 1:  Administration  $189,916.00   $0  $0  $189,916.00  

  Task 2:  Coordinate Inyo-Mono 
IRWM Plan and provide public 
relations 

$24,268.00  $0 $0 $24,268.00  

  Task 3:  Project signage  $12.851.00  $0 $0  $12.851.00  

  Task 4:  Final Report $29.986.00  $0  $0 $29.986.00  

(i) Grand Total  

(Sum rows (a) through (h) for each 

column) 

$257,021.00  $0  $0 $257,021.00  

 
Narrative: 

 

County of Inyo (County) will act as grantee for the Round 2 Implementation Grant for the Inyo 

Mono Integrated Regional Water Management Program (IRWMP) funded by the Department of 

Water Resource through Proposition 84. 

 

The County will administer grant funds for up to four (4) implementation projects.  In addition, 

funding is provided for the IRWM Program Office which will assist with implementation and 

coordination of any projects that are funded.  All tasks for this work occur in Budget Category (a) 

Direct Project Administration. 

 

Task 1:  Administration 

Costs for this task include Inyo County staff time to draft and execute contracts, provide 

technical and administrative services, review and process project invoices and reports, disburse 

funds to project proponents, and coordinate with DWR on all aspects of grant administration.  

This task also includes funds for the Inyo-Mono IRWM Program Office ($38,886) to serve as 

liaison between project proponents and the Inyo-Mono Regional Water Management Group, 

including coordinating project presentations at RWMG meetings and ensuring financial reporting 

to the Administrative Committee. 
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Task 2:  Coordinate Inyo-Mono IRWM Plan and provide public relations 

The budget for this task includes staff time for Inyo County ($3,843) and the Inyo-Mono Program 

Office ($20,425) to ensure Plan implementation through Round 2 project milestones.  This work 

will also entail providing project updates to local media and coordinate public visits to project 

sites. 

 

Task 3:  Project Signage 

The County will coordinate, in conjunction with Inyo-Mono IRWM Program Office and project 

proponents as needed, the design and purchase of any necessary signage required by DWR 

and will coordinate the installations of signs.   

 

Task 4:  Final Report 

The County will coordinate, in conjunction with Inyo-Mono IRWM Program Office and project 

proponents as needed, the compilation of a final report for submittal to DWR. 
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Big Pine Fire Protection Improvement Project 
 

Table 7 – Project Budget 

Proposal Title:  Promoting Sustainability in the Inyo-Mono Region:  Understanding Regional Groundwater Resources 
and Upgrading Infrastructure in Disadvantaged Community Water Systems 

Project Title:  Big Pine Fire Protection Improvement Project 

Project serves a need of a DAC?:   Yes (Big Pine Paiute Tribe) 

Funding Match Waiver request?:  Yes/partial 

   (a) (b) (c) (d) 

Category Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source* 
(Funding 
Match) 

Cost 
Share: 

Other State 
Fund 

Source* 

Total Cost 

(a) Direct Project Administration $17,625.00   $2,100.00  $0  $19,725.00  

  Task 1:  Administration  $7,950.00   $2,100.00  $0  $10,050.00  

  Task 2:  Labor Compliance Program $4,500.00  $0 $0  $4,500.00  

  Task 3:  Reporting  $5,175.00  $0 $0 $5,175.00  

(b) Land Purchase/Easement $0 $0    $0 $0 

(c) Planning/Design/Engineering/ 
Environmental Documentation 

$1,575.00  $750.00  $0  $2,325.00  

  Task 4:  Final Design $525.00  $500.00  $0  $1,025.00  

  Task 5:  Environmental 
Documentation 

 $1,050.00  $0 $0 $1,050.00  

  Task 6:  Permitting $0 $250.00  $0 $250.00  

(d) Construction/Implementation  $216,640.00  $8,376.00  $0 $225,016.00  

  Task 7:  Construction Team Hiring $0  $376.00  $0  $376.00  

  Task 8:  Construction $216,640.00  $8,000.00  $0  $224,640.00  

(e) Environmental Compliance/ 

Mitigation/Enhancement 

$0 $200.00  $0 $200.00  

  Task 9:  Environmental Compliance $0  $200.00  $0 $200.00  

(f) Construction Administration $4,900.00  $650.00  $0 $5,550.00  

  Task 10:  Construction 
Administration 

$4,900.00  $650.00  $0 $5,550.00  

(g) Other Costs $0 $0 $0 $0 

(h) Construction/Implementation 
Contingency 

$20,844.00  $1,657.00  $0   $22,501.00  

(i) Grand Total  

(Sum rows (a) through (h) for each 

column) 

$261,584.00  $13,733.00  $0 $275,317.00  

*List sources of funding: Big Pine Community Service District will provide matching funds for this project from their 
operating budget. 
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Narrative: 

Budget Category (a): Direct Project Administration 

Direct project administration costs were calculated based on expected level of effort by involved 

staff and costs for equipment and supplies. Direct project administration costs include general 

project administration tasks (claim preparation, communications with grantee, and BPPT council 

and BPCSD Board communications), Tribal Employment Rights Ordinance and Labor 

Compliance Program (LCP) implementation, and reporting (quarterly reports and final report).  

Also included in this budget category are permit fees and the development of a Program 

Performance Monitoring Plan to provide a framework for assessment and evaluation of project 

performance.  The BPCSD is providing its portion of this budget category ($2,100) as match.   

 

Discipline Hourly Wage Number of Hours Total 

BPPT Administration $45.00 130 $5,850 

Reporting $45.00 115 $5,175 

Labor Compliance $45.00 100 $4,500 

Project Performance 
Monitoring Plan 

$35.00 40 $1,400 

BPCSD Admin $50.00 40 $2,000 

Encroachment Permit 
Fees 

  $800 

Total $19,725 

 

Budget Category (b): Land Purchase/Easement 

The Big Pine Fire Protection Improvement Project involves the replacement of fire hydrants 

along the water distribution systems of BPPT and BPCSD; therefore, this project does not 

require the purchase or lease of land or easements. Inyo County and Bureau of Indian Affairs 

(BIA) Encroachment Permits will be acquired to work in County and BIA easements. 

 

Budget Category (c): Planning/Design/Engineering/Environmental Documentation 

Planning documents prepared by BPPT and BPCSD are not necessary to implement the Fire 

Hydrant Replacement Project.  BPPT and BPCSD have conducted inventories of their water 

distribution systems to determine fire hydrant replacement needs, and each organization has 

designs for fire hydrant installation, so minimal preparation of final design and specifications 

would be needed to commence the project. A CEQA Categorical Exemption and Tribal 

Environmental Policy Ordinance (TEPO) Categorical Exclusion will be filed as the project will 

not have any significant impacts on the environment.  The BPCSD portion of this budget 

category is $750, and the CSD providing this as match.   

 

Discipline Task Hourly Wage Number of 
Hours 

Total 

BPPT Project 
Manager 

Final Specs $35.00 15 $525 

BPPT Project Prepare and File $35.00 30 $1,050 
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Discipline Task Hourly Wage Number of 
Hours 

Total 

Manager CEQA and TEPO 

BPCSD 
Operator 

Development of 
Specs/Estimates 

$50.00 10 $500 

BPCSD Board Project Approval $50.00 5 $250 

 Total $2,325 

 

Budget Category (d):  Construction/Implementation 
The total cost for Construction/Implementation for this project, which includes hiring of the 

construction team, is $225,016. The basis of the estimate is shown in the table below.  Quotes 

were received either through telephone correspondence or written correspondence.  Supply 

costs for concrete, gravel, and miscellaneous supplies were estimated from past hydrant 

replacements at BPPT.  The quotes and estimates were increased by 2% to reflect inflation 

prior to the implementation of the project.  The BPCSD portion of this budget category is 

$46,575, $5,376 of which is being provided as match. 

 

Discipline Task Hourly 
Wage/ 
Cost 

Number of 
Hours 

Total 

Equipment Operator    
 

Installation of Fire 
Hydrants  

$60.00 750 $45,000 

Laborer Installation of Fire 
Hydrants 

$45.00 750 $33,750 

     

Equipment Rental Jackhammer  
Backhoe  

$2,193 
$10,895 

 $13,088 

Replacement Hydrant 
Supplies 
 

Hydrants  
Nuts & Bolts 
Concrete 
Gravel 
Misc. Supplies  

$107,939 
$680 

$6,579 
$3,290 
$5,615 

 $124,103 

New Hydrant Valve 
Installation Supplies 

8x6 Tapping Saddle 
6” Water Valve 
Valve Box 
Valve Lid 
PVC Riser 
Mega Lug 
6” PVC Pipe 
Fill Material 
Nuts & Bolts 

$4,167 
$48 

$201 
$124 
$52 

$1,108 
$609 

$2668 
$98 

 $9,075 

Total $ 225,016               
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Budget Category (e): Environmental Compliance/Mitigation/Enhancement 

A CEQA Categorical Exemption will be filled for this project, so no mitigation measures will be 

required; however, the force account crew will restore the fire hydrant replacement sites to initial 

conditions including replacement of any disturbed turf areas, damaged shrubs or damaged 

trees. These measures are included as part of the construction cost (Budget Category (d)).  The 

BPCSD portion of this budget category is $200. 

 

Discipline Task Hourly Wage Number of 
Hours 

Total 

BPCSD 
Operator 

Mitigation $50.00 4 $200 

 Total $200 

 

Budget Category (f): Construction Administration 

Construction Administration includes construction management services conducted by the 

project manager to oversee construction of the project. Construction management for this 

project shall include the review of the force account crew schedule and making 

recommendations, management and coordination of all project inquiries, management and 

coordination of all correspondence, maintenance of detailed project records, management of 

submittals for review, inspection of completed construction, and submission of all project files for 

archiving. The BPCSD portion of this budget category is $650. 

 

Discipline Task Hourly Wage Number of 
Hours 

Total 

Project 
Manager 

Construction 
Administration 

$35.00 140 $4,900 

BPCSD Admin Construction 
Administration 

$50.00 13 $650 

 Total $5,550 

 

Budget Category (g): Other Costs 

There are no costs for this budget category. 

 

Budget Category (h): Construction/ Implementation Contingency 

A 10% construction/implementation contingency will be applied based on the total of Budget 

Category (d) which is in the amount of $225,016. Therefore, the contingency amount is $22,501.  

The BPCSD portion of this budget category is $4,657. 

 

Task  Percentage Construction 
Cost 

Total 

Construction 
Contingency 

 10% $225,016 $22,501 

 Total $22,501 
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(i) Grand Total (Sum rows (a) through (h) for each column) Detail 

The total estimated cost for Big Pine Fire Protection Improvement Project is $275,317.  The Big 

Pine CSD is providing a funding match of $13,733; therefore, $261,584 is being requested from 

the Proposition 84 IRWM grant program. 

 

Calculation of Funding Match % 

The BPPT is a DAC and does not require a funding match, so the only match provided is 

associated with the four new hydrants and one replacement hydrant to be installed within the 

BPCSD service area.  The funding match for the Big Pine Fire Protection Improvement Project 

is $13,733 or 25% of the BPCSD portion of the project costs ($54,932).  The local match will be 

funded through in-kind labor and supplies cost from BPCSD.  A funding match waiver is being 

requested for the BPPT portion of the project, and justification for this request is provided in 

Attachment 10. 
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Amargosa Basin Water, Ecosystem Sustainability, and Disadvantaged Communities 

Project 
 

Table 7 – Project Budget 

Proposal Title:  Promoting Sustainability in the Inyo-Mono Region:  Understanding Regional Groundwater Resources 
and Upgrading Infrastructure in Disadvantaged Community Water Systems 

Project Title:  Amargosa Basin Water, Ecosystem Sustainability, and Disadvantaged Communities Project 

Project serves a need of a DAC?:  Yes (Tecopa and Shoshone, CA) 

Funding Match Waiver request?:  NO 

   (a) (b) (c) (d) 

Category Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source* 
(Funding Match) 

Cost Share: 
Other State 

Fund 
Source* 

Total Cost 

(a) Direct Project Administration $35,000.00   $5,000.00  $0 $40,000.00  

  Task 1:  Administration  $4,000.00  $0 $0 $4,000.00  

  Task 2:  Labor Compliance Program $4,000.00  $0 $0 $4,000.00  

  Task 3:  Reporting $27,000.00  $5,000.00  $0 $32,000.00  

(b) Land Purchase/Easement $0 $0 $0 $0 

(c) Planning/Design/Engineering/ 
Environmental Documentation 

$14,260.00  $0 $0 $14,260.00  

  Task 5:  Permitting and 
Environmental Documentation 

$14,260.00  $0 $0  $14,260.00  

(d) Construction/Implementation $500,389.00  $195,000.00  $0   $695,389.00  

  Task 6:  Hydrologic Monitoring  $47,700.00  $0 $0  $47,700.00  

  Task 7:  Groundwater Monitoring 

Wells 
$257,689.00  $0 $0 $257,689.00  

  Task 8:  Evapotranspiration 

Investigation 
 $195,000.00  $195,000.00  $0  $390,000.00  

(e) Environmental Compliance/ 

Mitigation/Enhancement 
$0 

 
$0 $0 $0 

(f) Construction Administration $0 $0 $0 $0 

(g) Other Costs $0 $0 $0 $0 

(h) Construction/Implementation 
Contingency 

$0 $0 $0 $0 

(i) Grand Total  

(Sum rows (a) through (h) for each 

column) 

$549,649.00   $200,000.00  $0 $749,649.00  

*List sources of funding:  Funding match will be provided by U.S. Geological Survey. 

 

Narrative: 

Budget Category (a): Direct Project Administration (Tasks 1 through 3) 

Direct project administration costs include all invoicing and progress reporting outside of those 

invoicing and progress reporting costs incurred by the U.S. Geological Survey.  U.S. Geological 

Survey costs for invoicing and progress reporting are incorporated into their Budget Category (d) 
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Task 8 costs.  Labor Compliance Program implementation costs are also included.  The budget 

category also includes costs needed for preparation of the 2015 State of the Basin Report and 

associated costs for U.S. Geological Survey peer review of that document, as well as the 

development of a project performance monitoring plan.  Total costs for this budget category are 

$40,000 and break down as follows: 

 Non-U.S. Geological Survey labor    $29,000 

 U.S. Geological Survey labor     $10,000 

 Miscellaneous report expenses (materials and shipping) $1,000 

 

Of the $40,000 for this budget category, $35,000 is being requested as grant funding, and $5,000 

will be provided as in-kind match from the Amargosa Conservancy staff and board members, and 

the Inyo County Water Department staff. 

 

Budget Category (b): Land Purchase / Easement 

There are no tasks or costs for this budget category. 

 

Budget Category (c): Planning / Design / Engineering / Environmental Documentation 

Task 4 – Permitting and Environmental Documentation:  The costs for this budget category include 

costs for Inyo County Environmental Health Department well permitting, and obtaining access 

agreements and NEPA-related activities (anticipated exemptions based on previous experience for 

the proposed work) with the U.S. Bureau of Land Management.  One of the wells has already been 

permitted, an access agreement obtained from U.S. Bureau of Land Management, and an 

encroachment permit obtained from Caltrans.  Labor costs also include field survey of area for 

precise locating of well locations for permitting and for obtaining underground utility clearance.  

Total costs for this category are $14,260 and break down as follows: 

 Non-U.S. Geological Survey labor    $12,800 

 Inyo County Well Permits     $  1,120 

 Miscellaneous expenses     $     340 

 

Budget Category (d): Construction / Implementation 

Task 5  –  Hydrologic Monitoring:  Hydrologic monitoring costs include those costs for seasonal 

Amargosa River flow gaging at five locations; spring flow monitoring (flow and field water quality) at 

the locations described in the scope of work for this task; and groundwater level measurements at 

the well locations described in the scope of work for this task.  The costs for three monitoring 

events are included.  Reporting costs are included in Budget Category (a). Total costs for this 

category are $47,700 and break down as follows: 

 Non-U.S. Geological Survey labor    $39,900 

 Equipment and Supplies     $  3,000 

 Travel        $  4,800 
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Task 6  –  Groundwater Monitoring Wells:  Groundwater monitoring well costs include those costs 

for well installation of nine groundwater monitoring wells including drilling, oversight by a California 

Professional Geologist, well development costs, laboratory analyses for general minerals and trace 

metals, purchase and installation of long-term groundwater level monitoring devices (transducers / 

data loggers).   These costs also include startup monitoring for each well.  Given the uncertainty of 

drilling depths it is anticipated that any available roll-over costs not expended in drilling may be 

used for additional seasonal monitoring. Total costs for this task are $257,689 and break down as 

follows: 

 Non-U.S. Geological Survey Labor    $  40,300 

 CA-Licensed Drilling contractor (for drilling/installation) $182,000 

 CA-Certified Laboratory (for water sample analysis)  $    3,084 

 Equipment and Supplies     $  20,750 

 Travel        $  10,675 

 Miscellaneous Expenses     $       880 

 

Task 7 – Evapotranspiration Investigation:  Costs for the evapotranspiration investigation are 

inclusive of all field investigation work (labor), equipment, travel and laboratory analyses required to 

completed this work.  Also included are U.S. Geological Survey costs for invoicing, progress 

reporting, and the preparation of a publication summarizing the results of this of this investigation.  

The total costs for this task are $390,000 ($195,000 from this grant, and $195,000 will be received 

through federal matching funds from the U.S. Geological Survey) and break down as follows: 

 U.S. Geological Survey Labor     $291,000 

 Equipment and Supplies     $  49,600 

 Laboratory Analyses      $  24,400 

 Travel        $  13,600 

 Report Processing      $  11,400 

 

Budget Categories (e), (f), (g), and (h) 

There are no tasks or costs associated with these budget categories.   
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Inyo County Disadvantaged Communities Meters Project 
 

Table 7 – Project Budget 

Proposal Title:  Promoting Sustainability in the Inyo-Mono Region:  Understanding Regional Groundwater Resources 
and Upgrading Infrastructure in Disadvantaged Community Water Systems 

Project Title:  Inyo County Disadvantaged Communities Meters Project 

Project serves a need of a DAC?:  Yes (Laws, Independence, and Lone Pine) 

Funding Match Waiver request?:  Yes/partial 

   (a) (b) (c) (d) 

Category Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source* 
(Funding 
Match) 

Cost Share: 
Other State 

Fund 
Source* 

Total Cost 

(a) Direct Project Administration $57,682.00  $16,004.00  $0 $73,686.00  

  Task 1:  Administration  $57,682.00  $1,861.00  $0 $59,543.00  

  Task 2:  Labor Compliance 
Program 

$0 
 

$8,932.00  $0  $8,932.00  

  Task 3:  Reporting $0     $5,211.00  $0 $5,211.00  

(b) Land Purchase/Easement $0 $0 $0 $0 

(c) Planning/Design/Engineering/ 
Environmental Documentation 

$0  $14,638.00  $0 $14,638.00  

  Task 4:  Development of Project 
Financing 

$0  $4,962.00  $0  $4,962.00  

  Task 5:  Development of Project 
Design 

$0    $6,451.00  $0  $6,451.00  

  Task 6:  Environmental 
Documentation 

$0 $744.00  $0  $744.00  

  Task 7:  Permitting $0  $2,481.00  $0  $2,481.00  

(d) Construction/Implementation  $740,566.00   $43,421.00  $0  $783,987.00  

  Task 8:  Construction Contracting   $5,707.00  $0 $5,707.00  

  Task 9:  Construction  $740,566.00   $37,714.00  $0  $778,280.00  

(e) Environmental Compliance/ 

Mitigation/Enhancement 
$0 $0 $0 $0 

(f) Construction Administration $0  $4,094.00  $0  $4,094.00  

  Task 10:  Construction 
Administration 

$0  $4,094.00  $0  $4,094.00  

(g) Other Costs $0 $0 $0 $0 

(h) Construction/Implementation 
Contingency 

$37,028.00  $0 $0  $37,028.00  

(i) Grand Total  

(Sum rows (a) through (h) for each 

column) 

 $835,276.00   $78,157.00  $0  $913,433.00  

*List sources of funding: Funding match will be provided from the Inyo County General Fund 
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Narrative: 

 

The total cost for this project is $913,433.  Inyo County will provide $78,157 from its General 

Fund as matching dollars.  $835,276 is being requested as grant funding through this 

application.   

 

Below is a breakdown of costs by tasks within the appropriate budget categories.  The hours 

identified for the completion of each activity listed within the budget is an estimate based upon 

prior experience of the Inyo County Public Works Department.  The Public Work staff member 

that will perform the tasks listed below will be an Associate Civil Engineer – Water.  The hourly 

rate for this staff member is $62.03.  Public Works has performed water systems infrastructure 

installations or improvements in Laws, Independence, Lone Pine, Darwin, and at the Bishop 

Airport ranging in cost from $14,000 to $1.18 million.  Other Inyo County staff performing work 

on this task may include County Counsel and the County Auditor, among others (see Task 1 

below).  All costs are rounded to the nearest dollar. 

 

Budget Category (a):  Direct Project Administration 

This budget category includes three tasks, with a total cost of $73,686.  $16,004 will be provided 

as match by Inyo County, and $57,682 is being requested as the grant amount.  The costs for 

this category break down as follows: 

 

Task 1:  Administration 

 202 staff hours @ $62.03/hr. = $12,543 

 Staff hours for this task represent approximately 15% of the expected Public 
Works staff time needed for the project. 

 $47,000 is budgeted to cover the Inyo County Cost Plan:  Auditor’s Office, 
County Counsel, Board Clerk, County CAO Staff, Buildings and Maintenance, 
etc. 

 

Task 2:  Labor Compliance Program 

 144 staff hours @ $62.03/hr. = $8,932 
 

Task 3:  Reporting 

 84 staff hours @ $62.03/hr. = $5,211 
  

Budget Category (b):  Land Purchase / Easement 

There are no tasks or costs for this budget category. 

 

Budget Category (c):  Planning / Design / Engineering / Environmental Documentation 

The entire budget for this category ($14,638) will be provided as matching funds by Inyo 

County.  The costs break down as follows: 
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Task 4:  Development of Project Financing 

 80 staff hours @ $62.03/hr. = $4,962 
 

Task 5:  Development of Project Design 

 104 staff hours @ $62.03/hr. = $6,451 
 

Task 6:  Environmental Documentation 

 12 staff hours @ $62.03/hr. = $744 
 

Task 7:  Permitting 

 40 staff hours @ $62.03/hr. = $2,481 
 

Budget Category (d):  Construction / Implementation 

This category contains the large majority of the costs represented in the budget.  The total cost 

for the category is $783,987.  $42,429 will be provided by Inyo County as match, and the 

remainder ($740,350) is being requested as grant funding.   

 

Task 8:  Construction Contracting 

 The entire amount of this task ($5,707) is being provided as match by Inyo 
County. 

 92 staff hours @ $62.03/hr. = $5,707 
 

Task 9:  Construction 

 The total cost of this task is $778,280.  $37,714 will be provided by Inyo County 
as match, and the remainder ($740,566) is being requested as grant funding and 
will be performed by an outside contractor. 

 608 staff hours @ $62.03/hr. = $37,714.  This estimate includes staff time 
necessary during project construction (approximately six months) to perform daily 
inspections and complete daily contract documents.   

 The table below outlines the expected bid item prices for the project. 
 

Item Size Qty Cost/item 
Extended 

Cost 

Electronic read meters 1” 899 $500.664 $450,097 

Electronic read meters 1.5” 14 $887.682 $12,428 

Electronic read meters 2” 26 $923.547 $24,012 

Electronic read meters 3” Comp 2 $2083.193 $4,166 

Electronic read meters 4” 5 $2453.792 $12,269 

Electronic read meters 6”l 4 $4093.000 $16,372 

Handheld Devices N/A 2 Lump Sum $17,303 

Handheld Device 

Software 
N/A N/A Lump Sum $5,506 

Billing Software N/A N/A Lump Sum $4,494 

Convert Old Data N/A N/A Lump Sum $8,989 
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Item Size Qty Cost/item 
Extended 

Cost 

Miscellaneous Materials N/A N/A Lump Sum $2,912 

Box for 1” meter ** 900 $22.471 $20,224 

Extension for 1” meter ** 900 $22.471 $20,224 

Lid for 1” meter ** 900 $89.886 $80,897 

Curb Valve ** 900 $67.414 60,673 

Grand Total    $740,566 

 

The majority of costs used for estimation purposes in the table above are from 2012 or 2013.  

Several sources (USA Bluebook, local supply houses) were consulted for material prices  The 

labor cost per meter for a 1” meter installation ($100/meter) is based on a 2010 verbal quote of 

$80/meter from a local contractor (Hickman Construction, 760-876-9942).  All larger meter 

installation costs are based upon a percentage of the material cost i.e., installation costs 

increase with larger meters.  It is intended that all 1” meter boxes, box extensions, lids, and curb 

valves will be replaced.  The larger meter boxes and associated equipment will not be replaced.  

Meters larger than 1” will have the top plate removed and replaced with a new one, maintaining 

the old meter body.  The 3” meters are compound meters, combining a 1” and a 3” meter in one 

body.  Miscellaneous materials expected are tailpieces used to connect meters to customer 

plumbing, meter gaskets, small plumbing fittings etc. The meterboxes will either be Eisel 

Meterbox #438 or #5F. 

 

Budget Category (e):  Environmental Compliance/Mitigation/Enhancement 

There are no tasks or costs for this budget category. 

 

Budget Category (f):  Construction Administration 

Costs for this category all fall under Task 10 (Construction Administration).  These costs will be 

provided by Inyo County as match. 

 66 staff hours @ $62.03/hr. = $4,094 

 

Budget Category (g):  Other Costs 

There are no tasks or costs for this budget category. 

 

Budget Category (h):  Construction/Implementation Contingency 

The construction contingency is estimated to be five percent of the Task 9 construction 

expenses ($740,566) and is being requested as grant funding.  The total for the task is $37,028. 
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Indian Wells Valley Groundwater Basin Brackish Water Resources Study 
 

Table 7 – Project Budget 

Proposal Title:  Promoting Sustainability in the Inyo-Mono Region:  Understanding Regional Groundwater Resources 
and Upgrading Infrastructure in Disadvantaged Community Water Systems 

Project Title:  Indian Wells Valley Groundwater Basin Brackish Water Resources Study 

Project serves a need of a DAC?:   Yes (Inyokern, Searles Valley, and Pearsonville) 

Funding Match Waiver request?: No 

   (a) (b) (c) (d) 

Category Requested 
Grant Amount 

Cost Share: 
Non-State 

Fund Source* 
(Funding 
Match)  

Cost 
Share: 
Other 
State 
Fund 

Source* 

Total Cost 

 
(a) Direct Project Administration $0  $42,055.00  $0  $42,055.00  

  Task 1: Administration $0  $9,055.00  $0  $9,055.00  

  Task 2: Reporting $0  $33,000.00  $0  $33,000.00  

(b) Land Purchase/Easement $0 $0 $0 $0 

(c) Planning/Design/Engineering/ 
Environmental Documentation 

 $301,600.00   $57,315.00  $0  $358,915.00  

  Task 3: Groundwater Basin     
Delineation Preliminary Analysis 

 $16,000.00   $8,060.00  $0  $24,060.00  

  Task 4: Groundwater Basin Water 
Quality Preliminary Analysis 

 $15,000.00   $5,440.00  $0  $20,440.00  

  Task 5: Identify Data Gaps  $12,000.00   $5,720.00  $0  $17,720.00  

  Task 6: Address Data Gaps  $207,000.00   $11,735.00  $0  $218,735.00  

  Task 7: Analyze Groundwater Basin 
Flow and Geochemistry 

 $35,000.00   $9,760.00  $0  $44,760.00  

  Task 8: Deliverables  $16,600.00  $16,600.00  $0  $33,200.00  

(d) Construction/Implementation $0 $0 $0 $0 

(e) Environmental Compliance/ 

Mitigation/Enhancement 
$0 $0 $0 $0 

(f) Construction Administration $0 $0 $0 $0 

(g) Other Costs $0 $0 $0 $0 

(h) Construction/Implementation 
Contingency 

 $29,200.00   $10,897.00  $0  $40,097.00  

(i) Grand Total  

(Sum rows (a) through (h) for each 

column) 

 $330,800.00  $110,267.00  $0  $441,067.00  

*List sources of funding: Indian Wells Valley Water District is contributing $93,127 funding match from its General Fund 
and $17,140 funding match in the form of in-kind services (employee labor time) for project administration and reporting. 
In the event a NEPA cost is incurred, the U.S. Navy or the Bureau of Land Management will contribute a 100% in-kind 
funding match. 
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Narrative: 
 
The Indian Wells Valley Water District Board of Directors’ mission is to deliver the highest 
quality water at the best possible price while continuing to serve as respectful stewards of the 
environment, and its vision is to provide for self-sustaining water resources now and for 
generations to come.  The District’s continuing efforts to meet these goals is by promoting water 
conservation through ordinances, rate structures, the XERIC© (Xeriscape Education, Resource 
and Idea Corps) Ambassador Program, advertising campaigns, and workshops.  Additionally, 
the Board of Directors has dedicated resources to investigating future sources of water supply 
including but not limited to brackish water treatment.  The Brackish Water project has been 
divided into five phases:   
 

 Phase I – Feasibility Study (completed in 2007) 

 Phase II - Brackish Water Treatment Pilot Project (completed in 2009; used Prop 50 
grant funds toward this project) 

 Phase III – Brackish Water Resources Study (this project proposal)   

 Phase IV – Economic Study 

 Phase V – Construction 
 
The budget for the Brackish Water Resources Study Project is $441,067, and the Indian Wells 
Valley Water District is requesting $330,800 in Proposition 84 Implementation Grant funding.  
IWVWD is committed to contributing $110,267 in matching funds as follows:  $93,127 from its 
General Fund and $17,140 in-kind services (employee labor time).  The communities of 
Inyokern, Searles Valley (Trona, Argus, Pioneer Point, Valley Wells, and West End), and 
Pearsonville are dependent on the Indian Wells Valley Groundwater Basin for domestic water 
supplies and are designated as economically disadvantaged, though no match waiver is being 
sought for this project. 
 

Budget Category (a): Direct Project Administration Costs  

The direct Project administration costs are completely supported by funding match 
($42,055).  The Indian Wells Valley Water District is contributing $24,915 funding match 
from its General Fund and $17,140 funding match in the form of in-kind services (employee 
labor time) for Project Administration (Task1) and Reporting (Task 2).  The estimated costs 
are based on the labor time anticipated to be spent by the General Manager, Chief 
Engineer and Chief Financial Officer on project administration and management of the 
overall process.  This estimate also includes labor time anticipated to be spent by the 
General Manager, Chief Engineer, Chief Financial Officer and Consultant Hydrogeologist 
for reporting; design data management; and monitoring, assessment, and performance 
measurement as outlined in the Work Plan.   

 

Budget Category (b): Land Purchase/Easement  

This Project is a feasibility study and does not require the purchase of land or an easement 
to use the land, so the budget is $0.  
 

Budget Category (c): Planning/Design/Engineering/Environmental Documentation  

This Project is a feasibility study, rather than a design or construction project; therefore, the 
estimated Project costs fall under this budget category.  The requested grant funding amount of 
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$301,600 will fund approximately 80% of the direct costs to develop the feasibility study.  The 
remaining $57,315 or 20% of direct costs will be funded by IWVWD from its General Fund.  All 
direct costs for this category will be performed by a consultant versus District staff. 
 
The 80% of direct (or grant) costs are broken down as follows (Total Task dollars are rounded to 
the nearest hundred): 
 
Task 3:  Groundwater Basin Delineation = $ 16,000 

 Project Manager – Primary activities will include reviewing reports and borings.  6 hours 
at $170 per hour ($1,020) 

 Senior Engineer/Geologist – Primary activities will include reviewing reports and 
borings.    50 hours at $170 per hour ($8,500) 

 Senior Geologist/Geophysicist – Primary activities will include reviewing geophysical 
data and analysis.  31 hours at $210 per hour ($6,510) 
 

Task 4:  Groundwater Basin Water Quality Preliminary Analysis = $15,000  

 Senior Hydrologist – Primary activities will include analyzing, mapping, reviewing and 
reporting data.  19 hours at $200 per hour ($3,800) 

 Project Manager – Primary activities will include reviewing and reporting data.  2 hours 
at $170 per hour ($340) 

 Senior Engineer/Geologist – Primary activities will include analyzing, mapping, 
reviewing and reporting data.   21 hours at $170 per hour ($3,700) 

 GIS Analyst – Primary activities will include analyzing and mapping data.  24 hours at 
$150 per hour ($3,600) 

 GIS Technician – Primary activities will include reviewing and reporting data.  40 hours 
at $90 per hour ($3,600) 

 
Task 5:  Identify Data Gaps = $12,000   

 Senior Hydrologist – Primary activities will include identifying data gaps.  4 hours at 
$200 per hour ($800) 

 Project Manager – Primary activities will include identifying data gaps.  2 hours at $170 
per hour ($340) 

 Senior Engineer/Geologist – Primary activities will include identifying data gaps.  30 
hours at $170 per hour ($5,100) 

 Senior Geologist/Geophysicist – Primary activities will include identifying data gaps.  16 
hours at $210 per hour ($3,360) 

 GIS Analyst – Primary activities will include identifying data gaps.  16 hours at $150 per 
hour ($2,400) 

 
Task 6:  Address Data Gaps = $207,000 

 Senior Geologist/Geophysicist – Primary activities will include overseeing geophysical 
gravity and CSAMT tests.  220 hours at $210 per hour ($46,200) 

 Field Technician – Primary activities will include conducting geophysical gravity and 
CSAMT tests.  291 hours at $110 per hour ($32,010) 

 Senior Engineer/Geologist – Primary activities will include overseeing new borings, 
water quality sampling and aquifer tests.   80 hours at $170 per hour ($13,600) 

 Geological Technician – Primary activities will include overseeing new borings, water 
quality sampling and aquifer tests. 180 hours at $125 per hour ($22,500) 

 Subcontractor – Primary activities will include conducting geophysical gravity tests.  
($35,000) 
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 Subcontractor – Primary activities will include conducting geophysical CSAMT tests.  
($18,000) 

 Lab costs - Water quality sampling 20 samples @ $425/each ($8,500)    

 Travel Costs – Cost of airfare, vehicle rental and per diem to travel to, from and within 
the Indian Wells Valley to conduct the geophysics gravity tests, the geophysics CSAMT 
activities, new borings activities, water quality sampling activities and aquifer tests.  
($16,000) 

 Equipment – This budget item includes rentals for gravity equipment for 28 days at 
$500/day and a pump and monitor for 4 days @ $300/day. ($15,200) 
 

Task 7:  Analyze Groundwater Basin Flow and Geochemistry = $35,000  

 Senior Hydrologist – Primary activities will include spatial and temporal analysis.  32 
hours at $200 per hour ($6,400) 

 Chief Modeler – Primary activities will include modeling the basin geochemistry.   51 
hours at $200 per hour ($10,200) 

 Project Manager – Primary activities will include spatial and temporal analysis, and 
updating the conceptual model.  8 hours at $170 per hour ($1,360) 

 Senior Engineer/Geologist – Primary activities will include spatial and temporal 
analysis, updating the conceptual model, and modeling the basin geochemistry.   44 
hours at $170 per hour ($7,480) 

 Senior Geologist/Geophysicist – Primary activities will include updating the conceptual 
model.  8 hours at $210 per hour ($1,680) 

 GIS Analyst – Primary activities will spatial and temporal analysis, updating the 
conceptual model, and modeling the basin geochemistry.   48 hours at $150 per hour 
($7,200) 

 GIS Technician – Primary activities will include modeling the basin geochemistry.  8 
hours at $90 per hour ($720) 

 
Task 8:  Deliverables = $16,600 

 Senior Hydrologist – Prepare final report.  10 hours at $200 per hour ($2,000) 

 Chief Modeler – Prepare final report.  10 hours at $200 per hour ($2,000) 

 Project Manager – Prepare final report.  20 hours at $170 per hour ($3,400) 

 Senior Engineer/Geologist – Prepare final report.  40 hours at $170 per hour 
($6,800) 

 GIS Analyst – Prepare final report.  4 hours at $150 per hour ($600) 

 GIS Technician - Prepare final report.  20 hours at $90 per hour ($1,800) 
 

Budget Category (d): Construction/Implementation  

This Project is a feasibility study instead of a construction project, so there are no 
construction/implementation costs associated with this project.   
 

Budget Category (e):  Environmental Compliance/Mitigation/Enhancement  

This Project is a feasibility study, and CEQA compliance for this Project will not be required.  
There is a slight possibility NEPA compliance may be required, but if so, the U.S. Navy or 
Bureau of Land Management will contribute a 100% in-kind funding match.   
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Budget Category (f): Construction Administration  

There are no construction administration costs associated with this feasibility study.  These 
costs would be incurred if the Project is determined to be feasible and is implemented.   
 

Budget Category (g) Other Costs  

No other costs are anticipated for this Project because there are no required licenses or 
permits. 
 

Budget Category (h) Construction/Implementation Contingency 

Although this is not a construction/implementation project, a contingency reserve is 
included due to uncertainties that may be encountered while performing Task 1 in Budget 
Category (a) and Tasks 3, 4, 5, 6, 7, and 8 in Budget Category (c). The requested grant 
funding amount of $29,200 will fund approximately 73% of the direct costs to develop the 
feasibility study.  The remaining $10,897 or 27% of direct costs will be funded by IWVWD from 
its General Fund. 
 
 
 


